

Requirement Analysis and Planning

Execution Roadmap

Date	
Project name	virtual agent-driven SLA breach awareness and justification system
Team ID	SWTID-2026-4945
Maximam Marks	

Project Title:

virtual agent-driven SLA breach awareness and justification system **Execution**

Roadmap:

The **Execution Roadmap** provides a structured plan for implementing the **Virtual AgentDriven SLA Breach Awareness and Justification System**. It outlines the major phases,

Phase	Activities	Expected Outcome
Phase 1: Requirement Analysis	Gather business requirements, identify activities, and expected stakeholders, define outcomes to ensure the project functional and non-functional is completed successfully. Analysis functional requirements, analyze project scope, and prepare the project plan.	A clear understanding of project objectives, documented requirements, and an approved project plan.
Phase 2: Backend Configuration	Configure the database, create data models, establish API connections, implement business logic, and integrate SLA data sources.	A stable and secure backend capable of storing, processing, and managing SLA-related information.
Phase 3: Notification Configuration	Configure alert rules, email notifications, reminder mechanisms, escalation workflows, and real-time	An automated notification system that promptly informs users about potential and actual SLA breaches.

Phase	Activities	Expected Outcome
	notification services for SLA breaches.	
	Design and develop the virtual agent, configure of monitoring SLAs, conversation flows,	A virtual agent capable identifying breaches,
Phase 4: Virtual Agent Design		
Phase 5: Reporting and Dashboards	Develop dashboards, generate SLA performance reports, visualize breach reports that provide trends, and create analytics management and decision-making.	Interactive dashboards and comprehensive real-time insights into for SLA performance.
Phase 6: Testing and Validation		
Perform functional testing,		
reliable, validated, and performance testing, user production-ready acceptance testing, fix system that meets all identified issues, and functional and business validate overall system requirements. performance.	A	